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FY-2002/2003 SCOPE OF WORK - CONSTRUCTION PROJECT  No.: C-11
Grand Valley Project Water Management

Lead Agency: U.S. Bureau of Reclamation
Submitted by: Brent Uilenberg
Address: Bureau of Reclamation

2764 Compass Dr., Suite 106
Grand Junction, CO 81506

Phone: (970) 248-0641
FAX: (970) 248-0601
email: builenberg@uc.usbr.gov

Date: April 19, 2001; revised October 2001.

Category: Expected Funding Source:
 X   Ongoing project   X  Federal appropriations Capital funds
       Ongoing-revised project         State Capital cost share funds
       Requested new project       Other (explain)

I. Title of Proposal
Grand Valley Project Water Management

II. Relation to RIPRAP
Colorado River Action Plan: Mainstem I.A.3.c.(3)(f)

III. Study Goals, Objectives, End Product

Through canal system modification and the corresponding management options, develop a
water supply alternative for the 15-Mile Reach of the Colorado River.

IV. Past Performance

Construction has been completed on the check structures and the Palisade pipeline.  NEPA
compliance is complete.  A contract to deliver a portion of the conserved water to the Grand
Valley Power Plant and indirectly to the 15-Mile Reach is  complete.  An additional contract to
legally protect and deliver the majority of the  remaining conserved water has been completed.
A  agreement to fund the operation and maintenance activities of the system improvements
has been completed.  Due to delays in obtaining non-federal funding, work was not completed
on the SCADA system prior to the 2001 irrigation season.  

V. Study Area

The study area will be limited to the Government Highline canal system.

VI. Task description and Schedule

 Tasks:
 1.  National Fish and Wildlife Foundation develop and administer construction contract with

the GVWUA to complete SCADA system.  Target date for contract award is November 1,
2001.  Contract administration will continue through 30 September 2003.
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2. Design and specifications of the SCADA system and pumping plant.  Design will be
completed on an as needed basis to meet construction schedules.

3. Construction of improvements.  Start construction of SCADA system 1 November 2001
and complete SCADA system on all check structures and existing flow  measurement points
by 1 April 2002.  Begin construction of the Highline Lake pumping plant in the fall of 2002
which will include automation features.  Have the complete system ready to run for the 2003
irrigation system.

 4. Make any necessary adjustments to the SCADA system after the first year of total system
operation.

VII. FY-2002 - 2003  Work

 Task 1.  Prepare and execute a contract between the National Fish and Wildlife Foundation
and GVWUA for the construction of the SCADA system.

FY02 FY03

Labor Foundation $9,700 $9,200

Travel travel and perdiem 1,300 1,300

Other misc office expenses 1,300 1,300

Total $12,300 $11,800

Task 2. Reclamation activities

FY02 FY03

Labor Engineering 39 weeks 52 weeks

$75,000 $135,000

Labor Construction 6 weeks 6 weeks

15,000 15,000

Labor Inspection 3 weeks 26 weeks

4,500 39,000

Labor Contract administration 13 weeks

26,000

Labor Surveying (3 person crew) 2 weeks 2 weeks

5,000 5,000

Construction Pumping plant 900,000

Equipment 4,000 4,000

Total $103,500 $1,124,000
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Task 3. Construction Contract with GVWUA 

FY02 FY03

SCADA system $200,000 $60,000

Tunnel No. 3 modifications 54,000

Price-Stubb pumping plant
intake modifications

68,000

Clifton Check modifications 55,000

Camp 7 spill modifications 85,000

Contingencies 40,000 38,000

Total $308,000 $292,000

Task 4. Make any necessary changes to the automation system

FY04

Total $???

VIII. Budget Summary

Task 1 - 4 Summary

FY02 FY03 FY04

Total $423,800 $1,427,800 ??

IX.  2002 Deliverables

1. Construction contract
2. Construction of SCADA system on all existing check structures
3. Modification to Price-Stubb pumping plant intake

2003 Deliverables
1. Construction of pumping plant and automation
2. Tunnel No. 3 inlet modifications and automation
3. Clifton check modifications and automation
4. Camp 7 spill modification and automation

X. Reviewers
Brent Uilenberg, USBR - Grand Junction, Colorado


